DO PMG Sept 2, 1999, HW

Agenda - DZero PMG - Sept 2, 1999

1) Overview
(goal of this PMG)
2) Subsystem status & schedules
- Fiber tracker A.Bross
- Silicon R.Lipton
- Forward Muon D.Denisov
- Calorimeter M.Tuts
3) Summary H.Weerts
summary of resources requested
& schedule
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Assumptions/Overview

e Reevaluate schedule with
guideline: make it realistic

e Not completely finalized yet

e TODAY: status of where we are

e Get some feedback (two way
street)

e Not all milestones in yet

e Contingency not in all systems;
attempts in some( we struggle
with exactly how to do this)

Major changes

Decouple the fiber tracker and silicon
Installation. ==> Fiber tracker
Installation independent of silicon
Installation. Silicon installed later.

Completion date at last DOE/Lehman
review: July-12-2000



Summary of resources
requested/needed

Additional resources needed by DO
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to meet the current schedule

Subsystem | Technicians| Technicians|Physicists| Visitors
now november
Silicon 6(2) 5(1)
Fiber tracker" 3* 1(1)
Calorimeter
Muon 9(3) 2,4
[IHEPJINR]
Sum 18(6) 3

(#) open regs

* 1CMM

Notes:

1 tech at Notre Dame

Fiber tracker ribbon production done end of 1999




DO schedule summary dates

Description

Solenoid @ FNAL
Solenoid +CPS installed

Fiber tracker

50% mechanically complete
mechanically complete
Installed & aligned

Finish hookup tracker

First electronics crate available
50% VLPC installed

All VLPC'sinstalled

Silicon

Completefirst barrel & tested
Barrels/disks complete
Silicon completed

Silcion installed & hooked up

Calorimeter

Electr. Fab. Complete
ECS on platform
Electr. installed & tested

Muon
Central

Trigger pixel planesinstalled
MDT planes installed
Electronics complete

EF's on platform

C-layersin hall & surveyed

Completion date

May-12-1997
Sept-30-1998

need milestone
March-1-2000

March-15-2000

May-10-2000
May-3-2000
May-24-2000
Sept-5-2000

Dec-15-1999
July-23-2000
Sept-13-2000
Oct-25-2000

Aug-28-2000
Nov-6-2000
Dec-28-2000

**k*

Aug-23-2000
Aug-2-2000
July-5-2000
Nov-10-2000
Dec-27-2000
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Summary
of dates
for DO
schedule



DO schedule summary dates

Description

Commissioning
Fiber tracker start

Calorimeter CC start

Central Muon

| nstallation
Silicon installed

Si hookup & checkout complete

ECS on platform
EF's picked up

platform moves back

Shield wall down

EMC layersin the hall
Detector rolled in
Shielding wall back up
Rolled in and hookep up

Completion date

June-1-2000
August-22-2000
continous

Sept-20-2000
Oct-25-2000
Oct-30-2000
Nov-10-2000

Nov-22-2000
Dec-27-2000
Jan-2-2001
Jan-23-2001
Jan-23-2001
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Summary
of
installation
&
commissioni
ng dates
for DO
schedule



